WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 2
Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date:06/18/01 – 06/22/01

General Comments:  No meeting held.
Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:

1 Elect. interior rough.  Installing fire/dust barriers in room 283.     (18 Jun)  

2 Elect. interior rough.  Installing fire/dust barriers in room 283.     (19 Jun) 
3 Elect. Interior rough.  Interior framing and drywall.  Installing fire/dust barriers in room 283.  Plumber installing shower stall LDRP4.     (20 Jun)    
4 Elect. Interior rough, installing cable tray. Interior framing and drywall.  Installing fire/dust barriers in room 283. Saw cutting and removal of existing concrete wall.    (21 Jun)   

5  Saw cutting and removal of existing concrete wall.    (22 Jun)  
GOVERNMENT DIRECTION GIVEN:  

Deliberate Inspections made by QA Representative:    
DISCUSSIONS WITH CONTRACTOR:  

VISTERS TO SITE:   Jake Jacosen Facilities Safety Manager on site to go over with Scot and myself how we will be constructing the hallway.  Went over the smoke and dust barriers that we are installing in room 283.  Scot went over the need for removing the existing concrete walls Jake had no problems with the removal of this area.  Scot told him that the 1 hour fire wall for phase 2 and 3 could not be installed right at this time without disrupting the hospital, Scot told him that once we were into phase 2 we could start constructing this wall Jake did not have a problem with this item.  (20 Jun)                                               
Percent complete (if applicable)   _% of Phase I.
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site with Scot there were no problems noted at this time.  
Work Scheduled:  

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

