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Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date:07/16/01 – 07/20/01

General Comments:  Held weekly meeting with Joyce, Scot and myself the following items were discussed:  The dust/egress and fire prevention plan the fire wall that is being installed in the hallway is scheduled to resume on 20 Jul.  I told Scot that the wall had to be in place before any work could be done in Phase 2, he stated that he understood and that was his plan.  Joyce asked if the Women’s health clinic would have to be abated.  Scot told her no that it would not have to be abated and that he would need this area on 6 Aug, and that she could have this area until then.  The temporary egress door for Women’s health clinic will be installed during the week of 23 Jul and should be completed by the 27th.  During the med gas test the certifier requested that the area zone alarm panel that was located in the old OR be moved over to phase 1 Scot stated that his plumber would be moving this panel 20 Jul.  I ask Joyce about the sprinkler heads if they had to be sealed she stated that as long as the heads were tight to the tile then it does not have to be sealed from the top.   
Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:                                          

1  Installing flooring, completed installation of handrail. Installing toilets, med-gas for headwall units, completed installation of floor clean-outs. Electrical finish.      (16 Jul) 
2 No Government Representative on site this date.    (17 Jul) 
3 Installing flooring, room accessories. Chlorinated water system for phase one.  Electrical finish.  Installation of Nurse call system and fire alarm panel ready for tie in to existing Hospital system.    (18 Jul) 
4 Installing flooring, room accessories.  Plumbing finish.  Electrical finish.  Installation of Nurse call system, communication system, fire alarm panel ready for tie in to existing Hospital system.    (19 Jul)   Completed installation of flooring, acoustical ceilings, set ceramic wall tile in janitors closet.
5 Plumbing finish, relocate area zone alarm panel for med gas.  Electrical finish.  Installation of fire alarm system, and communication system.  Adjusted HVAC equipment.    (20 Jul)  
GOVERNMENT DIRECTION GIVEN:  

Deliberate Inspections made by QA Representative:  Med gas lines for phase one at head wall units were pressurized to 20% above operating pressure.  This pressure is to be held for 24 hours.  All joints were examined for leaks.  (16 Jul)  Med gas lines for phase one at head wall units were pressurized to 20% above operating pressure.  The pressure was maintained for 24 hours.  All lines held pressure.  Lines were purged and made ready for main tie in to Hospital.  Scot coordinated med gas shutdown with facilities.  Tie in sch. For 26 Jul for 0800 – 100 hours.  (18 Jul)   After the relocation of the area zone alarm panel a test was performed to ensure that the panel was operating properly which it did.  The alarms sounded as pressure went below the required settings.  Gene and Andy of the Hospital were present during this test.  (20 Jul) 
DISCUSSIONS WITH CONTRACTOR:  

VISTERS TO SITE:   

Percent complete (if applicable)   _% of Phase I.
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site with Scot there were no problems noted at this time.  
Work Scheduled:  

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

