WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 2
Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date:09/10/01 – 09/14/01

General Comments: A meeting was held but due to me having to attend the weekly status meeting I was unable to attend.  (13Sep)

   Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:                                          

1 Placement of concrete for screen wall footings.   Elect. installing 1 additional electrical raceway for low voltage wires   in headwall.   (10 Sep) 
2  HVAC subcontractor on site this date making adjustments to HVAC and humidifiers.  Other trades could not get on post due to the bombing in New York they were Choctaw, Lloyd, Concrete sub.   (11 Sep)  
3 Elect. installing 1 additional electrical raceway for low voltage wires in headwall.  All headwalls were completed this date. Contractor had a 6 hour delay at the main gate due to the bombing in New York.   (12 Sep)  
4 CEM on site only doing some touch up painting due to the User moving some of Elect. installing 1 additional electrical raceway for low voltage wires in headwall.   All headwalls were completed this date.  Contractor had a 6-hour delay at the main gate due to the bombing in New York.   (13 Sep)  

5 Contractor off site this date.  Hospital should be moving into phase 1.     (14 Sep)  
GOVERNMENT DIRECTION GIVEN:  

Deliberate Inspections made by QA Representative:  
DISCUSSIONS WITH CONTRACTOR:

Percent complete (if applicable)   _% of Phase I.
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site with Scot there were no problems noted at this time.  
Work Scheduled:  

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

