WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 2
Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date:09/17/01 – 09/21/01

General Comments: No meeting was held this week.               

Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:                                          

1 Contractor started some demo items i.e. water shut off to phase 2, getting set to install barriers.      User still moving out of phase 2.     (17 Sep) 
2 Contractor completed barrier next to existing nurses station.  User still moving out of phase 2.  Removing bracing on screen wall steel frame and drilling holes for horizontal reinforcement. Began installing containment areas for asbestos removal.   (18 Sep)  
3 No Government representative on site this date.    (19 Sep)  
4 Asbestos removal in phase 2.    (20 Sep)   
5 Asbestos removal in phase 2.    (21 Sep)  
GOVERNMENT DIRECTION GIVEN:  

Deliberate Inspections made by QA Representative:  
DISCUSSIONS WITH CONTRACTOR:

VISTERS TO SITE:   

Percent complete (if applicable)   _% of Phase I.
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site with Scot there were no problems noted at this time.  
Work Scheduled:  

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

