WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 2
Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date: 10/15/01 – 10/19/01

General Comments:  No meeting held this week.           

Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:                                          

1. Framing and hanging drywall, taping.  Laying CMU on screen wall.  Elect running conduit, boxes.  HVAC installing ducts.  Plumbing layout of water, medical gas lines.     (15 Oct).   

2. Framing and hanging drywall, taping.  Laying CMU on screen wall.  Elect running conduit, boxes.  HVAC installing ducts.  Plumbing layout of water, medical gas lines.  (16 Oct) 
3. Framing and hanging drywall, taping.  Installing interior doorframes.  Laying CMU on screen wall.  Elect running conduit, boxes.  HVAC installing ducts.  Plumbing rough in of water, medical gas lines. (17 Oct)   
4. Framing and hanging drywall, taping.  Installing interior doorframes.  Laying CMU on screen wall.  Elect running conduit, boxes.  HVAC installing ducts.  Plumbing rough in of water, medical gas lines.   (18 Oct) 

    5.   No Government representative on site this date.   (19 Oct)  


GOVERNMENT DIRECTION GIVEN:  

Deliberate Inspections made by QA Representative:  
DISCUSSIONS WITH CONTRACTOR:  Scot and I talked to Jake (Hospital Safety Officer) about shutting down the fire sprinkler system due to a lines being in the way of new walls.  Jake told Scot that any day would be fine that he would have to provide a fire watch while the line was off.  Scot told him that there would be no problem with that.  Scot is to check with his fire sprinkler sub and get back to Jake of what date the sub could be out.    (16 Oct)    Scot received a copy of the sketch from Joyce that shows the proposed new floor plan.  Scot is working the scopes for adds and deletions to the contract.  (17 Oct)

VISTERS TO SITE: 
Percent complete (if applicable)   _% of Phase I.
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

 Checked site there were no problems noted.

Work Scheduled:  

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

