WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 2
Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date: 10/29/01 – 11/02/01

General Comments:  No meeting held this week.           

Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:                                          

1. Framing and hanging drywall, taping.   Painting screen wall. Plumbing installing water, Med gas lines.  Elect rough in raceways, boxes.  HVAC installing pneumatic tubing for controls.  Traced existing steam lines.  (29 Oct).   

2. Framing and hanging drywall, taping.   Painting screen wall.  Plumbing installing water, Med gas lines.  Elect rough in raceways, boxes.  HVAC installed two CFSD’s in main supply ducts.  Continued with installing duct insulation.  (30 Oct) 
3. Reinstalling roof deck insulation in areas that were removed for framing.  Installing interior wall insulation.  Plumbing installing water, Med gas lines. Elect rough in raceways, boxes.  Continued with installing duct insulation.   (31 Oct)  

4. No Government representative on site this date.   (01 Nov)  
5. No Government representative on site this date.   (02 Nov)  


GOVERNMENT DIRECTION GIVEN:  

Deliberate Inspections made by QA Representative:    Scot, Lloyd Electric, and myself inspected the installed electrical conduit.  All electrical conduit drops within the walls were noted as being per specification.  Told Scot that he could proceed with pulling wire. (30 Oct)     

DISCUSSIONS WITH CONTRACTOR: 

VISTERS TO SITE: 
Percent complete (if applicable)   _% of Phase I.
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

 Checked site there were no problems noted.

Work Scheduled:  

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

