WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 2
Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date: 11/05/01 – 11/09/01

General Comments:  No meeting held this week.           

Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:                                          

1.  Plumbing installing water, Med gas lines. Elect rough in raceways, boxes.     (05 Nov).  
2. No Government representative on site this date.   (06 Nov)  
3. Plumbing installing water, test Med gas lines.  Elect rough in raceways, boxes, cable tray.        Set double door frame, continued hanging sheet rock.  (07 Nov)   
4. Plumbing installing water, test Med gas lines. Elect rough in raceways, boxes, cable tray.  Continued hanging sheet rock.    (08 Nov)  

5. No work on site this date by contractor.    (09 Nov)  


GOVERNMENT DIRECTION GIVEN:  

Deliberate Inspections made by QA Representative:      Plumber performed 24 hour leak test on Med gas no leaks.    (07 Nov)     

DISCUSSIONS WITH CONTRACTOR: 

VISTERS TO SITE: 
Percent complete (if applicable)   _% of Phase I.
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

 Checked site there were no problems noted.

Work Scheduled:  

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

