WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 2
Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date: 01/01/02 – 01/04/02

General Comments:  No weekly meeting held.  
Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:                                          

1. No Government representative on site this date.       (31 Dec -01 Jan).  
2. Working on punch list items.  Elect running circuits in rooms 306, 321, and 322.    (02 Jan)   
3. Rebuild wall in room 289 to allow proper clearance.  Installing flooring in waiting area.  Paint touch-ups. Working on punch list items.  Elect running circuits in rooms 306, 321, and 322.  HVAC sub on site start-up and air balancing waiting area.  Completed fire sprinkler system within phase 2 area.  (03 Jan)   
4. Rebuild wall in room 289.  Completed flooring in 306, 321, 322.  Installed wallpaper in waiting area corridor.  Nurse call contractor installed cables for main station to be moved at transition move in. (04 Jan) 
GOVERNMENT DIRECTION GIVEN:  

Deliberate Inspections made by QA Representative: Scot and I held a pre-final inspection this date with facilities Joyce, Jake, Gean, Andy. (21 Dec)
DISCUSSIONS WITH CONTRACTOR: 
VISTERS TO SITE: 
Percent complete (if applicable)   _% of Phase I.
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.  Scot and I checked site this date the following items were checked:  clean up is fine, all exit signs up and in place.  ( 02 Jan)  clean up is fine, all exit signs up and in place, fire extinguishers inspected and signed off.   Scot conducted fire watch in hospital while the fire sprinkler system was shutdown for 4 ½ hours.  (03 Jan)  clean up is fine, all exit signs up and in place.  (04 Jan) clean up is fine, all exit signs up and in place.  (20 Dec) Scot and I checked site this date the following items were checked: barriers in waiting area.  (21 Dec) 
 Work Scheduled:  

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

	

	

	

	


