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Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date: 02/18/02 – 02/22/02

General Comments:  Weekly meeting held the following were present:  Joyce Johnson Facility Manger, Jake Jacobsen Safety Officer, Phyllis Holley COE, Scot Ponder Site Superintendent, Dave Umstot, CEM Project Manager (Via conference call). Scot Ponder stated framing is 95% complete.  MEP rough in is ahead of schedule. Layout/Stud inspection will be next week. Date & Time to be determined.  Scot Ponder asked if Facilities wanted the existing Fire Extinguisher cabinet to remain in the existing west wall in corridor 303.  Joyce Johnson and Jake Jacobsen requested cabinet to remain.  Scot Ponder discussed the overhead light switches for the two-patient bedroom #271. There are 2 sets of switches scheduled on the south wall; each set of switches controls the ceiling lights over the patient’s bed. Request facilities verify exact location of these switches.  Jake Jacobsen stated he still felt that the scheduled outward door swing of Door 302 is unsafe and that the door swing should be changed to inward. Mr. Jacobsen quoted 28 CFR Part 36 saying that the doors in question are in series with Door 301 and require a 6-foot separation. Mr. Jacobsen stated he was waiting on Jeff Heim’s interpretation of the code. Dave Umstot suggested that Mr. Ponder request Bob Bisenius, the architect of record, contact Jeff Heim to resolve the code interpretation.   As of 2/25/01 Scot Ponder received the following interpretation from Mr. Bisenius:  The doors in question are not closer than the ADAAG minimum for doors in series. They are not, in reality, doors in series either; door 302 is at a 90-degree turn to door 301. The ADAAG specifies 48" between doors in series, measured from the door swing to the other door.  Door 302 can be installed as Mr. Jacobsen has referenced with the understanding that room 302 would not be ADA-compliant.

Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:                                          

1. Holiday. No Government Representative on site.    (18 Feb)  

2. Interior wall layout.  Elect running conduit, and temporary lighting.  Plumbing layout, patching holes in floor.   (19 Feb)   

3. No Government Representative on site.    (20 Feb)   

4. Interior wall layout.  Elect running conduit.  Plumbing layout, core drill holes.  (21 Feb)   

5. Interior wall layout, installed drywall around shower areas installed drywall at the top of the north wall for barrier protection, clean of site.  Plumbing layout med gas.     (22 Feb)    
GOVERNMENT DIRECTION GIVEN: 

Deliberate Inspections made by QA Representative: 
DISCUSSIONS WITH CONTRACTOR:  Scot told me that he had been informed that the door to the site was found to be un locked last night by the OD.  He told me that he was going to do the following to ensure that the door is not left un locked again: The door will be locked with a pad lock keyed to the facilities MR system POC for entry is posted on the door.  The locking policy will be briefed to all foremen’s and superintendents. (21 Feb)   Scot and I talked about the installation of the drywall at the shower areas, and the north wall for a barrier protection.  I told Scot that he could proceed with this installation.   (22 Feb)    
VISTERS TO SITE: 
Percent complete (if applicable)   _% of Phase III.
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.  Scot and I checked site this date the following items were checked:  lighting in all areas of the work, all exit signs up and in place, told Scot to stay on top of clean up of the debris as it is removed, fire extinguishers.   (19 Feb)   lighting in all areas of the work, all exit signs up and in place, Scot told me that Simplex had been on the site not wearing leather shoes he stated that he had advised them of the requirement and that they stated they would comply.  (21 Feb)  lighting in all areas of the work some of the light bulbs were burned out these were replaced, Scot provided a floor fan to assist in reducing the odor while soldering, all exit signs up and in place, Scot removed the door closure and floor stop to eliminate this possible tripping hazard, Scot secured the site at 3:00, he checked the entire site to ensure that no one was inside, turned off scheduled lights (there are lights left on for safety), then he secured the door.  (22 Feb)    

 Work Scheduled:  The following are items remaining to be completed in phase 2:  electric striker for nursery (on order).


Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

	

	

	


