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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  03-01-02

Work performed by contractor:

1. Saw cut exterior wall for window of room 271.  Installing drywall.
2. HVAC install and seal exhaust ducts. 
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  
VISTERS TO SITE:                                   

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  Scot and I inspected HVAC ducts there were no problems noted at this time.
Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.  .  Scot and I checked site this date the following items were checked:  lighting in all areas of the work, floor fan on during soldering, all exit signs up and in place, fire extinguishers.
Work Schedule:


Coordination with Facility Manager: :  Weekly meeting held the following were present:  Scot Ponder - Site Manager, Joyce Johnson - Facility Manager, Phyllis E. Holley - USACE, Jake Jacobsen - Safety Officer, Gene Rodine - Facilities, Bill White - Johnson Controls.  Dave Umstot - Syska Hennessy Group Project Manager.  Scot Ponder stated metal stud framing is complete.  MEP rough in is on going.  An inspection of HVAC ductwork and electrical conduit and boxes was requested for 1Mar02 and was subsequently conducted in the afternoon. Scheduled to complete water, vent and waste piping next week. Simplex is scheduled to install electric strike for nursery on Monday 3/04/02.  Joyce Johnson requested that removal of the temporary door be re-scheduled for Wednesday 3/6/02 rather than 3/4/02. Scot Ponder agreed.  Jake Jacobsen requested that Facilities be notified when access or work on electrical switchboards in the electrical/mechanical rooms is planned. Scot Ponder agreed.  I asked if Facilities has any new information concerning the swing of door 302.  No direction has been received at this time.  I stated that the plumbing subcontractor working on water lines was removing insulation from an existing 1-1/2” main water line to expose a branch line and connect at the scheduled POC, the existing soldered joint at the main T valve gave way and caused an unscheduled water outage. I also stated that the subcontractor had reported that there were other pipes under the Hospital leaking.  Scot Ponder to provide locations of these leaks to Facilities for their action.  I also indicated that if all walls in the Women’s lounge restroom go to the deck with the presence of a hard lid ceiling, then cable tray access would be eliminated.  I recommended partitions in this area not go to the deck to allow future access to the cable tray.  Facilities is to give their approval of this item.
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                    US Army Corps of Engineers 
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