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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  02-04-02

Work performed by contractor:

1. Installed barriers around phase 3.
2. Removed and disconnected plumbing fixtures within phase 3.
3. Abatement process underway, installed containment barriers around phase 3.
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  
VISTERS TO SITE:                                   

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  
Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Scot and I checked site this date the following items were checked:  Scot and I walked the site with Jake, and Joyce we went over what type of barriers were to be put up and there location.  I told Scot to post exit signs, and this is not and exit signs at all barriers. 

Work Schedule: Med gas shutdown scheduled 14 Feb 02, for 1 hour, time to be determined by facilities.  The following are items remaining to be completed in phase 2:  electric striker for nursery (on order).


Coordination with Facility Manager:  
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







