WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 2
Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date: 02/04/02 – 02/08/02

General Comments:  No weekly meeting held.  
Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:                                          

1. Installed barriers around phase 3.  Removed and disconnected plumbing fixtures within phase 3.  Abatement process underway, installed containment barriers around phase 3.  (4 Feb)  
2. Demolition of plumbing lines under slab.  Abatement lead and asbestos.  (5 Feb) 
3. Abatement lead and asbestos.  (6 Feb)  
4. Abatement lead and asbestos.  (7 Feb) 
5. No work on site by contractor.  (8 Feb)  
GOVERNMENT DIRECTION GIVEN: 

Deliberate Inspections made by QA Representative: 
DISCUSSIONS WITH CONTRACTOR: Facilities contracted with Lloyd Electric to relocate security video cameras this is not part of the contract requirement for CEM.  (30 Jan)
VISTERS TO SITE: 
Percent complete (if applicable)   _% of Phase I.
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.  Scot and I checked site this date the following items were checked: Scot and I walked the site with Jake, and Joyce we went over what type of barriers were to be put up and there location.  I told Scot to post exit signs, and this is not and exit signs at all barriers.  (4 Feb)   no problems note at this time.   (5 Feb)  
 Work Scheduled:  Med gas shutdown scheduled 14 Feb 02, for 1 hour, time to be determined by facilities.  The following are items remaining to be completed in phase 2:  electric striker for nursery (on order). (4 Feb)      


Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

	

	

	

	


