DAILY QUALITY ASSURANCE REPORT
                                       PAGE 1 OF1
Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  12-04-01

Work performed by contractor:

1. Demo and rebuild underway in waiting room area.

2. Elect installing conduit, pulling wire, outlet plates.          

3. Plumber piping for humidifier.           

Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  
VISTERS TO SITE:                                   

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Jake Jacobsen was on site this am with two workers from Simplex one of the workers was using a 5gal bucket to stand on I requested that he get down and use a ladder, which he did.  Jake left the area and then came back to tell us that the hallway by the OR was filled with dust, and that we would have to stop our demo work.   Scot and I went to the demo area and stopped the work and began looking for how the dust was getting into the hallway.  We found that an existing drinking fountain had been installed into the mech. Pipe chase the drinking fountain also had a vent installed at the bottom of it, and this is where the dust was coming from.  Scot had the vent removed, and the drinking fountain unplugged.  The drinking fountain was covered, so dust could not get into the hallway.  Jake did not state that he had found any other items at this time.  Scot and I checked site this date the following items were checked signs showing exit, and not and exit, fire ext., lighting where workers are working.

Work Schedule 

Coordination with Facility Manager:  
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







