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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  12-11-01

Work performed by contractor:

1. Demo and rebuild underway in waiting room area, installed flame retardant polyethylene sheeting.  Installing wall and corner guards.  Floor prep.

2. Elect rough in and finish.          

3. HVAC mounting grilles and registers.

4. Plumbing set finish, demo plumbing in existing room 306.         

Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  
VISTERS TO SITE:                                   

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Scot and I checked site this date the following items were checked all exits signs , corridors were clear, fire ext., lighting where workers are working, all barriers.  Scot went over with me what he had briefed all workers on site about fire protection while hot work was in progress.  We went over that at times during the floor patching that the corridor would have a limited pathway, I told him that I could see no other way, but to keep signs posted showing the way of exit.

Work Schedule 

Coordination with Facility Manager:  

[image: image1.png]itlsHa s




                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







