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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  01-18-02

Work performed by contractor:

1. Adjust doors and hardware within phase 2. 
2. Placement of sidewalk.
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  VISTERS TO SITE:                                   

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  
Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Scot and I checked site this date the following items were checked: clean up is fine, all exit signs up and in place, checked all hand tools. 

Work Schedule: Store front door installation now scheduled for 22 Jan 02.  Installation of sidewalk scheduled for 18 Jan 02. B-panel change out scheduled for 21 Jan 02, ED 1 change out scheduled for same date if time allows and patient status in the LDRPs, contractor to work with nursing staff for when the best date and time.

Coordination with Facility Manager:  
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







