WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 2
Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date: 01/14/02 – 01/18/02

General Comments:  No weekly meeting held.  
Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:                                          

1. Completed electrical circuit for door opener.  Installed door hardware.  (14 Jan). 
2. Wiring circuits for LDRP humidifiers.  (15 Jan)  
3. Wiring circuit for exit light in waiting area.  Installed glass-sliding window at admin room in waiting area. Started up humidifier in phase 2, checked and adjusted HVAC controls in phase 2.  Changed out humidifier in room 283.  (16 Jan)   
4. Installed exterior light fixture and circuit.  Installed conduit pass through in south corridor wall for data cable installer.  (17 Jan) 
5. Adjust doors and hardware within phase 2.  Placement of sidewalk.  (18 Jan) 

GOVERNMENT DIRECTION GIVEN: Discussed location of exterior egress light, facilities requested that the light be installed on the east wall of phase one. ( 15 Jan)

Deliberate Inspections made by QA Representative: 
DISCUSSIONS WITH CONTRACTOR: 
VISTERS TO SITE: 
Percent complete (if applicable)   _% of Phase I.
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.  Scot and I checked site this date the following items were checked: clean up is fine, all exit signs up and in place.  ( 14 Jan) clean up is fine, all exit signs up and in place.  (15 Jan) clean up is fine, all exit signs up and in place.   (16 Jan)  clean up is fine, all exit signs up and in place.  (17 Jan) clean up is fine, all exit signs up and in place, checked all hand tools.    (18 Jan)   
 Work Scheduled:  Store front door installation now scheduled for 22 Jan 02.  Installation of sidewalk scheduled for 18 Jan 02. B-panel change out scheduled for 21 Jan 02, ED 1 change out scheduled for same date if time allows and patient status in the LDRPs, contractor to work with nursing staff for when the best date and time.  ( 17 Jan)

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

	

	

	

	


