WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 2
Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date: 01/21/02 – 01/25/02

General Comments:  No weekly meeting held.  
Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:                                          

1. No Government representative on site this date.  (21 Jan)    
2. Install drywall in room 297. Terminate circuits in B panel.  (22 Jan)    
3. Install storefront, drywall tape and finish in room 297.  Change out ED-1 panel.  Install surge protector.    (23 Jan)  
4. Installing flooring in room 288, and outside door 306B, installing floor transition strips.  Finish punch list items.  Install #10 wires for humidifier.  Complete circuit for automatic door opener.    (24 Jan) 
5. Lose of power to the Simplex panels.  ED-1 sub panel lost one phase of power; breaker feeding sub panel will be replaced.  Situation was corrected and all power restored.   (25 Jan) 

GOVERNMENT DIRECTION GIVEN: Discussed location of exterior egress light, facilities requested that the light be installed on the east wall of phase one. (15 Jan)

Deliberate Inspections made by QA Representative: 
DISCUSSIONS WITH CONTRACTOR: 
VISTERS TO SITE: 
Percent complete (if applicable)   _% of Phase I.
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.  Scot and I checked site this date the following items were checked: clean up is fine, all exit signs up and in place, Scot renewed hot work permit.   (22 Jan) clean up is fine, all exit signs up and in place.  (23 Jan) Scot had room 297 electrical closet cleaned to reduce dust and footprint through the existing occupied hospital.   (24 Jan) no problems note at this time.   (25 Jan) 
 Work Scheduled:  Removal of barrier located at phase 1 and phase 2 scheduled for 29 Jan 02.  (22 Jan)  The following are items remaining to be completed:  electric striker for nursery (on order), padding around humidifier, door hardware on door 304, barrier removed and finish out corridor and entrance way, provide shower drain dam in room 289. (25 Jan)

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

	

	

	

	


