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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  01-29-02

Work performed by contractor:

1. Removed barrier, installed flooring, base at entranceway.
2. Change out temporary medical gas alarm panel.
3. Nurse call change over ready for move in, electrical circuits at nurse’s station completed.  Installed new electrical circuit for humidifier in LDRP 4.   
4. Completed all distributor tubes for LDRP rooms.
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  
VISTERS TO SITE:                                   

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  
Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Scot and I checked site this date the following items were checked: no problems note at this time. 

Work Schedule: The following are items remaining to be completed:  electric striker for nursery (on order), padding around humidifier,  barrier removed and finish out corridor and entrance way.


Coordination with Facility Manager:  
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







