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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  01-30-02

Work performed by contractor:

1. Touch-up in corridor 304, seal north wall in room 297.
2. Change out temporary medical gas alarm panel.
3. Changed out electrical wire to humidifiers in LDRP 3 & 4.  
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  Facilities contracted with Lloyd Electric to relocate security video cameras this is not part of the contract requirement for CEM.

VISTERS TO SITE:                                   

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  
Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Scot and I checked site this date the following items were checked: no problems note at this time. 

Work Schedule: The following are items remaining to be completed:  electric striker for nursery (on order), padding around humidifier, barrier removed and finish out corridor and entranceway.


Coordination with Facility Manager:  
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







