WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 2
Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date: 01/28/02 – 02/01/02

General Comments:  No weekly meeting held.  
Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:                                          

1. Identified and labeled electrical circuits.  Installed hardware device on door 304.  Installed new humidifier in room 279, and completed distributor tubes for 2 rooms.  (28 Jan)    
2. Removed barrier, installed flooring, base at entranceway.  Change out temporary medical gas alarm panel.  Nurse call change over ready for move in, electrical circuits at nurse’s station completed.  Installed new electrical circuit for humidifier in LDRP 4.        Completed all distributor tubes for LDRP rooms.  (29 Jan)   
3. Touch-up in corridor 304, seal north wall in room 297.  Change out temporary medical gas alarm panel.  Changed out electrical wire to humidifiers in LDRP 3 & 4.  (30 Jan)   
4. Touch-up in corridor 304.  (31 Jan)     
5. No work on site by contractor.  (1 Feb)
GOVERNMENT DIRECTION GIVEN: 

Deliberate Inspections made by QA Representative: 
DISCUSSIONS WITH CONTRACTOR: Facilities contracted with Lloyd Electric to relocate security video cameras this is not part of the contract requirement for CEM.  (30 Jan)
VISTERS TO SITE: 
Percent complete (if applicable)   _% of Phase I.
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.  Scot and I checked site this date the following items were checked: no problems note at this time.   
 Work Scheduled: The following are items remaining to be completed:  electric striker for nursery (on order), padding around humidifier, door hardware on door 304 (insure that the hardware can’t be dogged down), barrier removed and finish out corridor and entrance way, provide shower drain dam in room 289.  (28 Jan)  The following are items remaining to be completed:  electric striker for nursery (on order), padding around humidifier, barrier removed and finish out corridor and entranceway.  (29 Jan)  The following are items remaining to be completed:  electric striker for nursery (on order).   (31 Jan)     


Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

	

	

	

	


