WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 2
Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date: 01/07/02 – 01/11/02

General Comments:  No weekly meeting held.  
Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:                                          

1. Working on punch list.  Electrical finish in rooms 306, 321, 322.   (07 Jan). 
2. Working on punch list.  Completed installation of ceilings.  Electrical finish in rooms 306, 321, 322   (08 Jan)   
3. Elect working on punch list. Working on nurse’s station.  (09 Jan)   
4. Elect working on nurse’s station, B-panel change over, and rewiring circuit for humidifiers.  Delivered doors that were reworked for installation of sound seals. Rebuild wall in room 289. (10 Jan) 
5. Provided electrical circuit for door opener. Plumber removed the sink in room 291 at the request of the facilities.  Re-hung sink in center of opining in room 289. Stanley door on site installed new door header and old automatic door opener and hardware on doors 305 A & B.  Installed door hardware/locksets.  Patched wall in room 291, centered mirror above sink in room 289.  (11 Jan) 

GOVERNMENT DIRECTION GIVEN:  Scot and I went over the requirements for the telephone outlets at the nurse’s station with the faculties a 6-jack position 2 gang plate will be required.  (07 Jan)

Deliberate Inspections made by QA Representative: 
DISCUSSIONS WITH CONTRACTOR: 
VISTERS TO SITE: 
Percent complete (if applicable)   _% of Phase I.
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.  Scot and I checked site this date the following items were checked:  Talked with Scot about room 297 in that the north wall will have to be sealed before the start of phase 3, clean up is fine, all exit signs up and in place.  (07 Jan)  Fire department and facility safety officer conducted a walk thru of phase 2 no comments were made at this time, clean up is fine, all exit signs up and in place.   (08 Jan)  clean up is fine, all exit signs up and in place.  (09 Jan) clean up is fine, all exit signs up and in place.  (10 Jan)   clean up is fine, all exit signs up and in place.  (11 Jan) 
 Work Scheduled:  Store front door installation scheduled for 16 Jan 02.  Stanley automatic door opener scheduled for installation on 11 Jan 02. Cut hole in corridor wall and removal of barrier at corridor 305 scheduled for 12 Jan 02.  (08 Jan)  Installation of sidewalk 14 – 18 Jan 02. (10 Jan)

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

	

	

	

	


