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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  07-16-02

Work performed by contractor:

1. Framing for access panels.  Lay out for piers and screen fencing.  
2. Elect finish.  Wiring headwalls in room 271. 
3. Trenching for rerouting of irrigation lines and RO water line on west side of the facility.
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR Scot informed me that JCI had removed the electrical panel covers to do maintenance/inspection and did not reinstall the covers.  Scot told me that he had requested a water outage from Joyce for the RO so that the RO line could be relocated.  She gave him 18 Jul at 1200 – 1400 hours.
VISTERS TO SITE:   Jake on site this date walking the site if he found anything he did provide this information to Scot or myself. 

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  WARRINTY ITEMS: 

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.  Scot and I checked site this date the following items were noted: lighting, exit signs, fire extinguishers, ladders, and clean up. 

Work Schedule:  


Coordination with Facility Manager
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







