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Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date: 07/15/02 – 07/19/02

General Comments: Sent and e-mail to Laura Mabee, and Trillis Enders about the requirement for quick response sprinkler heads.  Received and e-mail back from Jerry Weber stating that they are not called for per NFPA 13 and NFPA 101 as well.  Copy of e-mail attached to daily. (15 Jul)   

Weekly meeting held the following were present:  Joyce Johnson Facility Manger, Jake Jacobsen Safety Officer, Phyllis Holley COE, and Scot Ponder Site Superintendent. Scot Ponder ask which side did they want the infant monitor on. Joyce stated the far left side.  Jake had a comment about the firebrick at the cable tray that it needed to be on both sides.  Scot stated that he had been waiting for the facilities to pull in their wiring before he sealed the outer side.  Jake ask for a copy of the installation cut sheet for the fire brick (hard copy is attached to this report).  Jake ask when the contractor was going to remove the old wire from the cable tray?  Scot told him that the wires had been removed to the limits of his work area.  Jake stated that the wires should be removed all the way back to there POC.   This is what he is use to seeing in contracts whether it is stated or not it’s just understood that that is what is required.   I told him that I would have to check the contract, and see what it stated, but that if there were nothing stated then I could not force CEM to remove the cable back to POC.  Jake then ask why we didn’t put up a fence around the work area.  Scot and I both told him that it had been agreed to but that we could not remember what the reason was at this time.  We are to get back with him on this item.  (19 Jul)   
Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:                                          

1. Framing for access panels.  Lay out for piers and screen fencing.  Elect finish.  Wiring headwalls in room 271.  (15 Jul)  

2. Framing for access panels.  Lay out for piers and screen fencing. Elect finish.  Wiring headwalls in room 271. Trenching for rerouting of irrigation lines and RO water line on west side of the facility.   (16 Jul)  

3. Framing for access panels.  Lay out for piers and screen fencing.  Elect finish.  Wiring headwalls in room 271. (17 Jul) 
4. Framing C-section ceiling.  Elect finish.  Wiring headwalls in room 271.  Completed with the relocation of irrigation lines, control wires, and the RO water main relocation. (18 Jul)  

5. Framing ceiling in C-section room. Elect finish. Installed infant monitor cables in the headwall units location as directed by facilities. HVAC installing ducts. (19 Jul)   
GOVERNMENT DIRECTION GIVEN: 

Deliberate Inspections made by QA Representative: 

DISCUSSIONS WITH CONTRACTOR:  Scot informed me that JCI had removed the electrical panel covers to do maintenance/inspection and did not reinstall the covers.  Scot told me that he had requested a water outage from Joyce for the RO so that the RO line could be relocated.  She gave him 18 Jul at 1200 – 1400 hours.  (16 Jul)  Joyce selected screen fence color Colonial White. (E-mail attached) (17 Jul)
VISTERS TO SITE:  Jake on site this date walking the site if he found anything he did provide this information to Scot or myself. (16 Jul)  Mr. Ron Seta of Syska & Hennessy Electrical Engineer on site today for inspection of phase 3.  He will be providing a written report of his findings. (18 Jul)  
Percent complete (if applicable)   _% of Phase III.

WARRINTY ITEMS:  

Safety violations / Corrective measures taken:
6. ALL SAFETY TO BE AS PER EM 385-1-1. Scot and I checked site this date the following items were noted: lighting, exit signs, fire extinguishers, ladders, and clean up.  (15 Jul) Scot and I checked site this date the following items were noted: lighting, exit signs, fire extinguishers, ladders, and clean up.  (16 Jul)  Scot and I checked site this date the following items were noted: lighting, exit signs, fire extinguishers, ladders, and clean up.  (17 Jul)  Scot and I checked site this date the following items were noted: lighting, exit signs, fire extinguishers, ladders, and clean up.  (18 Jul) Scot and I checked site this date the following items were noted: lighting, exit signs, fire extinguishers, ladders, and clean up. (19 Jul)   

Work Scheduled:  


Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_ Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

