WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 2
Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date: 07/22/02 – 07/26/02

General Comments: 

Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:                                          

1. Framing ceiling C-section room.  Tape and float ceiling.  Elect finish.  Wiring headwalls in room 271. Installed surge protector for panel DBB. HVAC installing ducts. (22 Jul)  

2. Tape and float ceiling C-section room.  Installed firebrick at cable tray. Elect finish.   (23 Jul)  

3. No Government Representative work on site this date.  (24 Jul)  

4. No Government Representative work on site this date. (25 Jul)  

5. No Government Representative work on site this date.   (26 Jul)  

GOVERNMENT DIRECTION GIVEN: 

Deliberate Inspections made by QA Representative: 

DISCUSSIONS WITH CONTRACTOR:  Scot provided me a copy of the report filed by CEM’s Electrical Engineer’s inspection done on 18 Jul 02. (Hard copy attached to daily) (23 Jul)  
VISTERS TO SITE:  
Percent complete (if applicable)   _% of Phase III.

WARRINTY ITEMS:  

Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1. .  Scot and I checked site this date the following items were noted: lighting, exit signs, fire extinguishers, ladders, and clean up. (22 Jul)   Scot and I checked site this date the following items were noted: lighting, exit signs, fire extinguishers, ladders, and clean up. (23 Jul)  

Work Scheduled:  


Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_ Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

