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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  03-12-02

Work performed by contractor:

1. Installing drywall. 
2. Plumbing installing water, waste, vent and med gas lines.
3. Electrical rough.   
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:  

DISCUSSIONS WITH CONTRACTOR: Scot confirmed with Joyce the shut down of the Fire Sprinkler system for 15 Mar 7:00 – 3:00 so the Fire Sprinkler sub can work on the sprinkler system in Phase 3.  Scot stated that he had provided a proposal to repair and patch the floor in the Old Nursery area (new C-Section Rm and 2 patient bedrooms in Phase 3. This is needed soon so it will not hold up the project.

VISTERS TO SITE:                                   


Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  
Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.  Scot and I checked site this date the following items were checked:  fire extinguishers, job site clean up, elect cords, hot work by plumber,  lighting.
Work Schedule:


Coordination with Facility Manager: 
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                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







