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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  03-21-02

Work performed by contractor:

1. Electrical rough, pulling wires.  
2. Plumber installed shower valve, removed testing valves from medical gas lines.  

3. HVAC installing ducts, sealed duct leak at POC in corridor 303.   
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  Held preparatory for Gypsum wallboard, paint, install wires for electrical systems and devices:  Scot and I went over the specifications, and he is to ensure that all work in per the specifications and in a workman like manner.  I reminded Scot that coordination and communication is to be maintained throughout the work.

VISTERS TO SITE:                                   

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  Med gas line test completed and passed test.
Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.  Scot and I checked site this date the following items were checked:  fire extinguishers, job site clean up, elect cords, lighting.
Work Schedule:


Coordination with Facility Manager:  
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







