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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  03-26-02

Work performed by contractor:

1. Electrical rough, pulling wires.   
2. Hanging drywall, wall insulation

3. Plumber made repairs to shower valves.

Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  
VISTERS TO SITE:                                   

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  Scot and I checked the plumbing repairs made in phase 1.  There was also a problem with the hot water in that it was running a light brown rust color.  Scot, Gene Rodine and myself checked the water in phase 1, Med Surg wing and found the same thing in the water.  Gene told us that JCI had been over this morning flushing the holding tank.  I told Gene that the contractor had done all that he could to help with the problem; the system appeared to needed more flushing to clear up the color.  The boiler man from JCI stated that it could be dirt that had gotten into the system from the reservoir or broken line.  I told Gene that it was nothing that the contractor had done to cause this to which he stated that he knew that it was nothing that CEM had done. 

WARRINTY ITEMS:  Scot and I going to check the shower valves in rooms 279, 280,283 but were unable to so Cpt Hewitt and Gene Rodine checked and all were working fine.  Room 284 could not be inspected at this time due to the room being occupied.  HVAC problem in room 282, the following items were noted CAV box was temporary being controlled from the T-stat, which allowed the cold deck to open without full controls capabilities.  He did not find either control actuators being bad on this zone, however contractor replaced both devices and set airflows, the following problems were noted, the hot deck damper was 90 degrees out of proper setting with the set screw properly secured, this prevented the hot deck from shutting off and allowing full cooling to be obtained.  Contractor reset all functions for zone 2-2 zone was functioning properly.

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.  Scot and I checked site this date the following items were checked: exit signs, lighting, and job site clean up.
Work Schedule:


Coordination with Facility Manager:  
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







