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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  03-28-02

Work performed by contractor:

1. Electrical rough, pulling wires.  
2. Touch up work on drywall.

Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  
VISTERS TO SITE:                                   

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  
Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.  Scot and I checked site this date the following items were checked:  fire extinguishers, job site clean up, elect cords, lighting.
Work Schedule:


Coordination with Facility Manager: Weekly meeting held the following were present:  Scot Ponder - Site Manager, Joyce Johnson - Facility Manager, Phyllis E. Holley - USACE, Jake Jacobsen - Safety Officer.   Joyce stated that she is working on funding to repair the floor of the old nursery; she stated that she asked to have the contracting officer give Syska Hennessy a verbal NTP while looking for 2000 funds.  Jake stated he conducted a walk-through of the construction area and has the following comments.

1. Jake stated that he contacted Mike Carico – MAMC about what was the proper isolation around medical gas piping, tape is the industrial standard; Mr. Jacobsen stated that the contractor need to re-tape at several locations. Contractor will ensure all medical gas lines are properly isolated. 

2. Jake stated that he questions the installed height of the emergency medical gas valve boxes located in corridor 303; they appear to be too low. The bottom 2-panel cover box is 42” above the floor and the top of the box is 74” above the floor. Handrail is scheduled at 40” above finished floor. This puts the box as low as possible without interfering with the handrail and low enough that all valves can be reasonably reached in the event of an emergency.

3. Jake stated that one conduit strapped to a metal stud brace above door 302. Contractor will install additional supports to this conduit and others within the same area. 
4. Jake stated that electrical panel IP5U had a bend within the can. The dent will be straightened out and this will not affect the cover.
5. Jake stated that a piece of sheet rock between medical gas lines above the C-Section window. This piece of dry wall will be removed.
6. Jake stated that the north wall of room 302 was not installed to the roof deck, several ducts above the ceiling height prevented the contractor from building as to plans, Jake stated that it would be Joyce’s call to ask the contractor to top off another wall for a trade off.

7. Jake stated that he has been asked if the doors outside of the construction site could be given out for a worktable top. Doors in question were installed within the phase 3 area prior to demo and that the USACE construction Rep. asked to keep them on site until the end of phase 3. Doors will be deposed of within the next week.
8. Jake stated that there are still cables within phase three that has not been taken out of the cable tray as require per sheet E-1 note 39. Contractor will comply.
9. Jake asked if the existing fire extinguisher in corridor 303 was going to be replaced and if the contractor had another box scheduled within corridor 303. There is no new box scheduled to be installed.
10. Jake stated that the northeast corridor wall was not sealed to the roof deck.  Contractor will comply. 

Joyce stated she received an email from Capt Hewitt stating that some floor tiles were cracked and the according doors within LDRP rooms 1,2,3,4 require latches to be reversed to the opposite side. Contractor will repair the cracked floor tiles.  
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