WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 2
Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date: 03/04/02 – 03/08/02

General Comments
Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:                                          

1. Installing drywall. Plumbing installing water, waste, vent and med gas lines. Electrical rough.   (04 Mar)  

2. No Government Representative on site. (05 Mar)  

3. No Government Representative on site. (06 Mar)  

4. No Government Representative on site. (07 Mar)  

5. No work on site by contractor.   (08 Mar)    

GOVERNMENT DIRECTION GIVEN: 

Deliberate Inspections made by QA Representative: 
DISCUSSIONS WITH CONTRACTOR:  The samples that were taken on 27 Feb 02 of the mortar bed results came back with NO ASBESTOS FOUND. (04 Mar)  
VISTERS TO SITE: 
Percent complete (if applicable)   _% of Phase III.
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.  Scot and I checked site this date the following items were checked: Scot and I checked site this date the following items were checked:  job site clean up, elect cords, ladders. (04 Mar)  

 Work Scheduled:  

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

	

	

	


