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Name of Contractor: John J. Kirlin, Inc.                                            Project Name: Renew FHC & UCC   
Installation Name:  Building 4500 FHC & UCC                                        Contract-DO Number: 02-56
Contract Number:    DACA87-97-D-0038                                                                           Date: 16 August, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:   Follow-up on Contractor working on laying out new walls (phase 4A ) and installing drywall in new FHC area. Mechanical Contractor did not work today. Electrical Contractor is continuing to rough-in for lighting, outlets, fire alarm, telephone, paging, nurse call systems in FHC area. Demo Contractor working on next phase of work in old records room and in FHC area. 
(   Continued on next page__
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 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Savannah District                        

                        Supporting MedCom
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