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Name of Contractor: John J. Kirlin, Inc.                                            Project Name: Renew FHC & UCC   
Installation Name:  Building 4500 Fort Jackson SC                                       Contract-DO Number: 02-56
Contract Number:    DACA87-97-D-0038                                                                           Date: 31 August, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:   Follow-up on Contractor working on laying out and installing new walls (phase (4A) and installing drywall in new FHC area. Mechanical Contractor working on installing cast iron pipe and hangers on water lines and installing VAV boxes and duct work. Electrical Contractor is continuing to rough-in for lighting, outlets, fire alarm, telephone, paging, nurse call systems in FHC area. Demo Contractor is working on removing walls, ceilings and flooring in the next phase of work in old records room and in FHC area. 
(   Continued on next page__
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 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Savannah District                        

                        Supporting MedCom
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