 DAILY QUALITY ASSURANCE REPORT


      
PAGE __1__ OF___1_
Name of Contractor: John J. Kirlin, Inc.                                            Project Name: Renew FHC & UCC   
Installation Name:  Building 4500 Fort Jackson SC                                         Contract-DO Number: 56
Contract Number:    DACA87-97-D-0038                                                                           Date: 16 September, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:   Follow-up on Parker Builder Co. working on laying out walls in new FHC area. Mechanical Contractor (S M L) working on installing cast iron pipe and copper water lines and installing VAV boxes and duct work. Electrical Contractor (Seastrunk Electric) is continuing to rough-in cable tray and installing temporary lighting in FHC area. Demo Contractor completed the last phase of work in old records room and in FHC area. Total Sprinkler is working on rerouting fire hose cabinets and lines in FHC area. 
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Savannah District                        
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