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Name of Contractor: John J. Kirlin, Inc.                                            Project Name: Renew FHC & UCC   
Installation Name:  Building 4500 Fort Jackson SC                                         Contract-DO Number: 56
Contract Number:    DACA87-97-D-0038                                                                           Date: 13 October, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:   Follow-up on Parker Builder Co. working on framing new walls, hanging ceiling grid and installing new doors in new FHC area. Mechanical Contractor (S M L) working on installing cast iron pipe and copper water lines and installing VAV boxes and duct work. Electrical Contractor (Seastrunk Electric) is continuing to rough-in electrical in walls, ceilings and installing new cable from commo room to outlets in FHC area. Drywall Contractor is working on hanging and finishing drywall in FHC area. Sprinkler Contractor is working on moving heads to center of ceiling tiles in HFC area. I talked with Lyman Johnson (PBC) about Drywall Contractor riding scaffolds. This problem was corrected immediately.  
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Savannah District                        
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