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Name of Contractor: Sempra Energy                                             Project Name: New Chiller Plant
Installation Name:  Moncricf Hospital                                            Contract-DO Number: 00-00
Contract Number:                                                                                          Date:  17 July, 2001

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments: Follow-up on electrical contractor installing electrical conduits below slab and mechanical contractor  working on cooling towers and building contractor installing forms for floor slab and placing rock bed. We attended weekly progress meeting with Sempra Energy, Tyler Construction, Gold Mechanical, Seastrunk  Electric and Hospital Engineers to review progress of project.  
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Savannah District                        
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