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Name of Contractor: Sempra Energy                                             Project Name: New Chiller Plant
Installation Name:  Moncricf Hospital                                            Contract-DO Number: 00-00
Contract Number:                                                                                             Date: 6 November, 2001

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:  Follow-up on Gold Mechanical working on welding 14” chill water pipe, C-Tec installing control cables thru out the hospital and Seastrunk Electric working on underground service conduits from boiler house to transformer and backfilling trench for electric duct bank. 

Attended weekly progress meeting with Sempra Energy, Gold Mechanical, Tyler Construction, Seastrunk Electric, C-Tech, Silver Sheet Metal and Hospital Engineers to discuss progress and schedule and problems with project.
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                  Quality Assurance Representative
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