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Name of Contractor: Sempra Energy                                             Project Name: New Chiller Plant
Installation Name:  Moncricf Hospital                                            Contract-DO Number: 00-00
Contract Number:                                                                                             Date: 13 November, 2001

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:  Follow-up on Gold Mechanical working on insulating chill water piping and installing water lines in chiller house, C-Tec installing control cables thru out the hospital and Seastrunk Electric working on underground conduits from boiler house to chiller house and backfilling trench. Attended weekly progress meeting with Sempra Energy, Tyler Construction, Gold Mechanical, Seastrunk Electric, C-Tech and Hospital Engineers to discuss progress and problems with project.
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