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Name of Contractor: Sempra Energy                                             Project Name: New Chiller Plant
Installation Name:  Moncricf Hospital                                            Contract-DO Number: 00-00
Contract Number:                                                                                             Date: 27 November, 2001

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:  Follow-up on Gold Mechanical working on insulating chill water piping and installing water lines in chiller house and supporting chill water lines under cooling tower, C-Tec installing control cables thru out the hospital and Seastrunk Electric working on terminating  service conductors from switchgear to transformer and terminating high voltage cables from manhole to transformer. Attended weekly progress meeting with Sempra Energy, Gold Mechanical, Tyler Construction, C-Tech, Seastrunk Electric and Hospital Engineers to discuss progress of project.
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