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Name of Contractor: J. J. KIRLIN                 Project: Repair/Upgrade Emergency Power System 

Location of Work: FT. LEONARD WOOD, Mo    Contract/DO/PO Number: DACA01-98-D-0025-153

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                      Date March 7, 2003

Work performed by contractor:
Contractor worked 4 day work week.

Personnel on Site:

Superintendent:

Carl Holbrook

Contractor Quality Control:
 Carl Holbrook  (0)

Workers:
Kirlin (0)  HTH (0) Downes Elect. (0) (General Const. Service) (0) 

Significant Equipment on Site:

Hand tools

Deliberate Inspections made by QA Representative:

Contractor worked 4 day work week

Weather Conditions that affected the site:

No weather delay.

Safety violations / Corrective measures taken:

No safety violations.

Work Scheduled:

1.  Install conduit

2. Install panels

3. Pulling wire

Coordination with Facility Manager:

None required this date.
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Name:        Robert Price                                                     Signature:  ______________________________

                    US Army Corps of Engineers

                  Quality Assurance Representative

                          Supporting MedCom










