WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor:  J. J. KIRLIN               Project: Repair/Upgrade Emergency Power System
Location of Work: FT. LEONARD WOOD, Mo.   Contract/DO/PO    Number:DACA01-98-D-0025-153

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                       Date: August 16, 2002

General Comments:              

Final terminations made to the final terminations were made to panel ECP: bkr. EDOR, TEGE, TELGS, ELSP:bkr. EHIP, EGES, EHGQ by General Construction Services.  Downs is still running conduit.  Coordination has been reviewed by Ralph Bonofiglio (Facility Management) and returned to contractor to correct and revise.
Weather Conditions that effected the site:  No weather delays.

Work performed:
1. Site prep & moving material

2.  Installing conduit

Percent complete (if applicable)   __60 % 

Safety violations / Corrective measures taken:
No safety violations observed this week.


Work Scheduled:

1.
Site prep. Work/Demo

2.  
Electrical

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










