WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor:  J. J. KIRLIN               Project: Repair/Upgrade Emergency Power System
Location of Work: FT. LEONARD WOOD, Mo.   Contract/DO/PO    Number:DACA01-98-D-0025-153

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                       Date: July 5, 2002

General Comments:              

Expansion joints installed on long runs.  Working in power house & tunnel.  Tied in temporary panel.  Working in Lab area.  Tying in elevator panels.  Hooked up temporary feeds.  Pulling wire.  No work on July 4 & 5.
Weather Conditions that effected the site:  No weather delays.

Work performed:
1. Site prep & moving material

2.  Installing conduit

Percent complete (if applicable)   __60 % 

Safety violations / Corrective measures taken:
No safety violations observed this week.


Work Scheduled:

1.
Site prep. Work/Demo

2.  
Electrical

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










