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Name of Contractor:  Johnson Control Inc.               Project: Fire Alarm Renovation
Location of Work: FT. LEONARD WOOD, Mo.   Contract/DO/PO    Number:DACA87-97-D-0053-124

(USE SEPARATE REPORT FOR Each D.O./P.O ./ Contract)                                                       Date: January 16, 2004

General Comments:              

Electrical ongoing.  Fire caulking as they go.  Second, third and fourth floors complete except for testing.   Work complete on fifth and sixth floors except for tying into penthouses and elevator shafts.  Working in mechanical rooms.  Contractor doing testing now with COE and Facility observing test next week. 

Weather Conditions that affected the site:  No weather delays.

Work performed:
1. Mob to site

2. Running conduit

3. Installing panels

4. Pulling wire

5. Testing panels on each floor as completed

Percent complete (if applicable)   __75 % 

Safety violations / Corrective measures taken:
No safety violations observed.  Made numerous visits to work area.  No safety violations observed. 

Work Scheduled:

1.
Ground floor installation

2. Powerhouse installation

3. 1st floor installation

4. Second floor installation

5. Third floor installation

6. Fourth floor installation

7. Fifth floor installation

8. Sixth floor installation & penthouses

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager

Name:     Gerald Potter
(Printed)
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