WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor:  Johnson Control Inc.               Project: Fire Alarm Renovation
Location of Work: FT. LEONARD WOOD, Mo.   Contract/DO/PO    Number:DACA87-97-D-0053-124

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                       Date: April 4, 2003

General Comments:              

Electrical ongoing.  Working on Ground Floor.  Fire caulking as they go.  The old computer for the old fire alarm system crashed this week.  The contractor has turned over the new computer for this project with the understanding that the warranty period starts now for the computer.  DD-250 for the computer to be completed. 

Weather Conditions that affected the site:  No weather delays.

Work performed:
1. Mob to site

2. Running conduit

3. Installing panels

4. pulling wire

Percent complete (if applicable)   __34 % 

Safety violations / Corrective measures taken:
No safety violations observed this week.


Work Scheduled:

1.
Ground floor installation

2.  
Powerhouse installation

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










