WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor:  Johnson Control Inc.               Project: Fire Alarm Renovation
Location of Work: FT. LEONARD WOOD, Mo.   Contract/DO/PO    Number:DACA87-97-D-0053-124

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                       Date: June 27, 2003

General Comments:              

Electrical ongoing.  Fire caulking as they go.  Contractor started work on the first floor this week.  Testing was rescheduled several times this week.  Testing took place on Friday for the ground floor.  All test were ok.

Weather Conditions that affected the site:  No weather delays.

Work performed:
1. Mob to site

2. Running conduit

3. Installing panels

4. pulling wire

Percent complete (if applicable)   __45 % 

Safety violations / Corrective measures taken:
No safety violations observed this week.


Work Scheduled:

1.
Ground floor installation

2.  
Powerhouse installation

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
[image: image1.png]oy




Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










