WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor:  Johnson Control Inc.               Project: Fire Alarm Renovation
Location of Work: FT. LEONARD WOOD, Mo.   Contract/DO/PO    Number:DACA87-97-D-0053-124

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                       Date: August 8, 2003

General Comments:              

Electrical ongoing.  Fire caulking as they go.  Contractor working on the first floor.  

Weather Conditions that affected the site:  No weather delays.

Work performed:
1. Mob to site

2. Running conduit

3. Installing panels

4. pulling wire

Percent complete (if applicable)   __45 % 

Safety violations / Corrective measures taken:
No safety violations observed this week.


Work Scheduled:

1.
Ground floor installation

2.  
Powerhouse installation

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










