WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor:  Johnson Control Inc.               Project: Fire Alarm Renovation
Location of Work: FT. LEONARD WOOD, Mo.   Contract/DO/PO    Number:DACA87-97-D-0053-124

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                       Date: August 22, 2003

General Comments:              

Electrical ongoing.  Fire caulking as they go.  Contractor working mostly on the first floor.  Work started on second floor on Friday.   Site visit by Electrical Engineer Candido Damian and Contracting Officer William Borders from the Huntsville Corps of Engineers.

Weather Conditions that affected the site:  No weather delays.

Work performed:
1. Mob to site

2. Running conduit

3. Installing panels

4. pulling wire

Percent complete (if applicable)   __49 % 

Safety violations / Corrective measures taken:
No safety violations observed this week.


Work Scheduled:

1.
Ground floor installation

2. Powerhouse installation

3. 1st floor installation

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










