WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor:  Johnson Control Inc.               Project: Fire Alarm Renovation
Location of Work: FT. LEONARD WOOD, Mo.   Contract/DO/PO    Number:DACA87-97-D-0053-124

(USE SEPARATE REPORT FOR Each D.O./P.O ./ Contract)                                                       Date: October 31, 2003

General Comments:              

Electrical ongoing.  Fire caulking as they go.  Contractor worked on the third, and fourth floor this week.  Contractor is still trying to finish on the second floor where the User has not allowed him into certain areas.

Weather Conditions that affected the site:  No weather delays.

Work performed:
1. Mob to site

2. Running conduit

3. Installing panels

4. Pulling wire

5. Testing panels on each floor as completed

Percent complete (if applicable)   __55 % 

Safety violations / Corrective measures taken:
No safety violations observed.  

Work Scheduled:

1.
Ground floor installation

2. Powerhouse installation

3. 1st floor installation

4. Second floor installation

5. Third floor installation

6. Forth floor installion

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










