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Name of Contractor:  Johnson Control Inc.               Project: Fire Alarm Renovation
Location of Work: FT. LEONARD WOOD, Mo.   Contract/DO/PO    Number:DACA87-97-D-0053-124

(USE SEPARATE REPORT FOR Each D.O./P.O ./ Contract)                                                       Date: November 21, 2003

General Comments:              

Electrical ongoing.  Fire caulking as they go.  Second and third floors complete.   Contractor working mostly on the fourth floor this week.  Work has started on fifth floor.   Copy of Fire Alarm test plan provided to Fire Department for review on November 14.  Contractor to make some minor changes on cleanup as they go.

Weather Conditions that affected the site:  No weather delays.

Work performed:
1. Mob to site

2. Running conduit

3. Installing panels

4. Pulling wire

5. Testing panels on each floor as completed

Percent complete (if applicable)   __63 % 

Safety violations / Corrective measures taken:
No safety violations observed.  Made numerous visits to work area.  No safety violations observed. 

Work Scheduled:

1.
Ground floor installation

2. Powerhouse installation

3. 1st floor installation

4. Second floor installation

5. Third floor installation

6. Forth floor installion

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager

Name:     Gerald Potter
(Printed)
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