WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor:  Johnson Control Inc.               Project: Fire Alarm Renovation
Location of Work: FT. LEONARD WOOD, Mo.   Contract/DO/PO    Number:DACA87-97-D-0053-124

(USE SEPARATE REPORT FOR Each D.O./P.O ./ Contract)                                                       Date: December 12, 2003

General Comments:              

Electrical ongoing.  Fire caulking as they go.  Second and third floors complete.   Contractor has returned to fourth floor in area where Kirlin contractor was working.  Work is also ongoing on fifth and  sixth floor.   Work has started in penthouses.  

Weather Conditions that affected the site:  No weather delays.

Work performed:
1. Mob to site

2. Running conduit

3. Installing panels

4. Pulling wire

5. Testing panels on each floor as completed

Percent complete (if applicable)   __69 % 

Safety violations / Corrective measures taken:
No safety violations observed.  Made numerous visits to work area.  No safety violations observed. 

Work Scheduled:

1.
Ground floor installation

2. Powerhouse installation

3. 1st floor installation

4. Second floor installation

5. Third floor installation

6. Fourth floor installation

7. Fifth floor installation

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager

Name:     Gerald Potter
(Printed)
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