WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE _ OF_
Name of Contractor:  J. J. KIRLIN               Project: Inductions Units, Windows & Chiller Upgrade

Location of Work: FT. LEONARD WOOD, Mo. Contract/DO/PO    Number: DACA01-03-D-0004-003

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                       Date October 31, 2003

General Comments:              

Pre-Con held on October 28, 2003.  Preparatory Inspection scheduled for November 4.  Barriers for infection control might be put up next week.  Review of Work Plan to be complete by November 10.  Review of Accident to be complete by November 12.  Daily reports to start when actual work starts.

Weather Conditions that affected the site:  No weather delays.

Work performed:
Percent complete (if applicable)   __00 % 

Safety violations / Corrective measures taken:
No safety violations observed this week.


Work Scheduled:

1.


Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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Name:      Robert Price
(Printed)                                                                  Signature:  ____________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










