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Name of Contractor: J. J. KIRLIN                 Project: Inductions Units, Windows & Chiller Upgrade

Location of Work: FT. LEONARD WOOD, Mo    Contract/DO/PO Number: DACA01-03-D-0004-003

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)                                                       Date December 23, 2003

Work performed by contractor:

Patching walls on 3rd floor.  Electrical conduit installation for lighting ongoing on 4th floor.  Small crew with little work ongoing.  Site cleanup.  I Talked to Irita Barnard (Facility) about leaving negative air machines off while contractor is not working.  Irita did not feel that it was necessary to leave machines running unless work was going on.  Contractor has shut down for the Christmas holidays and will be doing no work until Jan 5, 2004.  All smoke detectors that have been covered during construction have been uncovered and are operational.  

Personnel on Site:

Project Manager:

Leon Nichols

Superintendent:

 Carl Holbrook

Contractor Quality Control:
 Carl Holbrook

Workers: Kirlin (2), CGS (2),  Frank & Frank (2),  WMC  (0), Security Fire (0) AMI (0).

Significant Equipment on Site:

Negative air machines, decontamination shower for abatement.  40 yard Debris container for abetment materials.

Deliberate Inspections made by QA Representative:

Inspected  of 3rd, 4th, 5th, and 6th floors for abatement barriers and demo barriers.

Weather Conditions that affected the site:

No weather delay.

Safety violations / Corrective measures taken:

 No Safety violations.   

Work Scheduled: 
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Name:        Robert Price                                                     Signature:  ______________________________

                    US Army Corps of Engineers

                  Quality Assurance Representative

                          Supporting MedCom










